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' A C T I V I T Y  O R I G  TOTL EARLY EARLY 

A C T I V I T Y  I D  ' D E S C R I P T I O N  DUR F I T  START FINISH 

0030 'CLEAN 8 FORMAT DATA - CHARACTERIZE HnTER 1 3 7JUN43  7JUN43  
0050 'nNALYZE g GRAPH DATA - CHARACTERIZE UATER 5 3 8JUN93  14JUN93  
0060 PRESENTATION g DISCUSSION I INTRNL RVU I - CHARACT 3 3 15JUN43 17JUt193 
0080 DR#T TEXT PREPARATION - CHARACTERIZE HATER 2 3 18JUN43 21JUt143 

3 5 7JUH43  4JUN43  0 1 1 0  REVIS ION OF R I S K  ASSESSMENT 
0 1 2 0  PRESENT. t DISCUSS. I I N 1  R V H l  - R I S K  ASSESSHENT 3 5 10JUN93  14JUN93  
0 1 4 0  D R M T  TEXT PREPARATION - RISK ASSESSMENT 3 5 1SJUN43 17JUN43  

1 

0570 INPUT/OUTPUT OVERVIEU - SYSTEM EVA1 4 1 7JUN93  1OJUN93 
0580 ACHIEVEMENT OF ARAR'S - SYSTEM EVAL '1 1 11JUt143 16JUN43  
0590 RELIRBLE OPERRTIONS - SYSTEH EVAL 4 1 l l J U N 9 3  16JUH93  
0600 I D  K CHORACTERIZATION PROCESS UASTE GENERATED 4 1 l l r l U N 4 3  16JUN43  

0620 INFLUENT CHARACTER. I PAS,CLAY, TOC l - RECS 4 0 14JUN93 17JUN93  
0630 EVAL OF MEtIBRnNE CLEANING - RECS 4 0 14JUN43 17JUN43  
Obi0 REVIS ION OF SAMPLING PLRN - RECS ' 

4 0 14JUN43  1 7 J U N 4 3  
0642 OPTIHIZAT lON OF CHEMICAL USAGE - RECS 4 0 14JUN43 17JUN43  
0613 COST ANALYSIS - RECS 5 4 7JUN93  l l J U N 4 3  
06 i1 INTERNAL REVIEW - SYSTEH OVERVIEW 3 0 18JUN93  2 2 J U N 4 3  
0645 DRAFT TEXT PREPARATION - RECS 2 0 23JUN43  2 4 J U N 4 3  
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OU 2 SURFACE WATER I M / I R A  PHASE I1 
I M / I R A  PHASE 11 - TWO MONTH SCHEDULE 
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